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DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Tuesday November 15, 2011 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 12 

ERRS Equipment: See weekly Equipment Utilization Report 

Tasks: 
1. Mobilize crew and equipment 
2. Review HASP 
3. Perform fit tests for all assigned field personnel 

Accomplishments: 

1. Received loader, mini ex, skid steer and 125' lift 
2. Complete 
3. Complete 

Incidents: Truck carrying supplies from Libby office blew a tire on icy roads and rolled over 
near Casper WY. Driver not injured, truck destroyed 

Weather: Cool 

Problems/Delays: 
1) Mini ex and skid steer arrived w/o enclosed cab - working with vendor to rectifty 

Comments: 
1. None 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Wednesday November 16, 2011 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 12 

ERRS Equipment: See weekly Equipment Utilization Report 

Tasks: 
1. Clear Grub 

Accomplishments: 

1. iniated 

Incidents: None 

Weather: Cool - very cold in morning 

Problems/Delays: none 

Comments: 
1. Discussed putting trees and shrubs in pile to be shredded by Eaton. Utilizing FEL on wet 

surfaces to transport 
2. Discovered much of the perimeter has asphalt or concrete under dirt that has blown in 

over the years of negelect 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Thursday November 17, 2011 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 13 

ERRS Equipment: See weekly Equipment Utilization Report 

Tasks: 
1. Clear Grub 
2. Seal up work area 1 

Accomplishments: 

1. Continued 
2. 50% complete 

Incidents: None 

Weather: Cool - very cold in morning 

Problems/Delays: none 

Comments: 
1. Discussed use of spray foam as sealant for holes in brick mortar that go all the way 

through to building interior. Consulted with Thorn Koch and he agreed it was best and 
shouldn't be an issue with CDPHE since it was being applied to exterior. 

2. Invited Thorn Koch to visit site and discuss characterization of exterior waste with OSC 
and me. Agree on Friday late morning. 

3. Talked to Town of Eaton employees about a discharge point for filtered water. They 
identified a 4" sanitary sewer line at the corner of 2nd Ave. We will need to get a trailer 
mounted tank to shuttle filtered water. 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Friday November 18, 2011 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 13 

ERRS Equipment: See weekly Equipment Utilization Report 

Tasks: 
1. Clear Grub 
2. Seal up work area 1 (exterior) 

Accomplishments: 

1. Continued 
2. complete 

Incidents: None 

Weather: Cool - very cold in morning 

Problems/Delays: none 

Comments: 
1. Sealed large hole in area 1 by construction framework around hole, attaching 6ml poly 

sheetining and then covering with plywood. 
2. Thorn Koch on site to discuss debris piles. Agreed that dirt covered items need to be 

considered asbestos contaminated 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Saturday November 19, 2011 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 13 

ERRS Equipment: See weekly Equipment Utilization Report 

Tasks: 
1. Clear Grub 
2. Remove brick from roof of metal structure 

Accomplishments: 

1. Complete 
2. N side complete 

Incidents: None 

Weather: Snow overnight 

Problems/Delays: none 

Comments: 
1. Short day - 8hrs, off tomorrow. 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Monday November 21, 2011 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 14 

ERRS Equipment: See weekly Equipment Utilization Report 

Tasks: 
1. Clean out debris from "atrium" 
2. Remove brick from roof of metal structure 
3. Remove loose brick from roof line 

Accomplishments: 

1. Complete 
2. S side complete 
3. 25% Complete 

Incidents: None 

Weather: Cold morning, nice afternoon 

Problems/Delays: none 

Comments: 
1. Koch Environmental provided personal air sampling kits. Pumps put on 3 employees. 
2. Office trailer arrived 
3. Supplied signed waste profiles to WM 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Monday November 22, 2011 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 14 

ERRS Equipment: See weekly Equipment Utilization Report 

Tasks: 
1. Stack and secure debris piles from exterior clean up - including installing silt fence or 

waddles for runoff control 
2. Remove loose brick from roof line 
3. Construct walkway from building door to trailers 

Accomplishments: 

1. 80% Complete 
2. 50% complete 
3. 40% Complete 

Incidents: None 

Weather: Cold morning, nice afternoon 

Problems/Delays: none 

Comments: 
1. Pumps put on 3 employees. 
2. Hooked generator to office trailer and moved in 
3. Received 3 rolloff boxes from WM 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Monday November 28, 2011 

RM: Evan Wortman 

OSC: Pete Stevenson 

ERRS Crew Size: 15 

ERRS Equipment: See weekly Equipment Utilization Report 

Tasks: 
1. Stage debris piles for loadout 
2. Install silt fence and waddles for runoff control in area surrounding water tower 
3. Clean/wash asphalt surrounding front door to delineate as clean area for staging decon 

trailers 
4. Begin repairing holes in roof 
5. Construct walkway from building door to decon trailers 

Accomplishments: 

1. Complete 
2. Complete 
3. Complete 
4. 10% Complete 
5. 80% Complete 

Incidents: None 

Weather: Cool morning, nice afternoon, mid 60s and breezy 

Problems/Delays: none 

Comments: 
1. Received supply order of PPE 
2. Arranged for T&D of ACM debris piles starting 11/30/11 
3. Mobilized 2 additional laborers and 1 foreman 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Monday November 29, 2011 

RM: Evan Wortman 

OSC: Pete Stevenson 

ERRS Crew Size: 15 

ERRS Equipment: See weekly Equipment Utilization Report 

Tasks: 
1. Load contaminated tin sheeting into roll off container 
2. Install silt fence and waddles for runoff control along eastern building perimeter 
3. Continue repairing holes in roof 
4. Construct walkway from building door to decon trailers, frame in decon trailers 

Accomplishments: 

1. 90% complete 
2. Complete 
3. 15% Complete 
4. 85% Complete 

Incidents: None 

Weather: Cool morning, nice afternoon, mid 50s and sunny 

Problems/Delays: none 

Comments: 
1. Mobilized additional 40<50ft decon trailer 
2. Arranged for T&D of ACM debris piles starting 11/30/11 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Wednesday November 30, 2011 

RM: Evan Wortman 

OSC: Pete Stevenson 

ERRS Crew Size: 15 

ERRS Equipment: See weekly Equipment Utilization Report 

1. Finish loading contaminated tin sheeting into roll off container 
2. Load out ACM debris piles 
3. Continue repairing holes in roof 
4. Frame in decon trailers to containment entrance, insulate beneath decon trailers for 

heating water lines 

Accomplishments: 

1. Complete 
2. 20% Complete (102 CY shipped off site) 
3. 20% Complete 
4. 80% Complete 

Incidents: None 

Weather: Cool morning, nice afternoon, mid 50s and sunny 

Problems/Delays: None 

Comments: 
1. Mobilized 60ft manlift, vyheel loader was called off rent 
2, Prepped site for approaching winter storm 

Tasks: 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Thursday December 1, 2011 

RM: Evan Wortman 

OSC: Pete Stevenson 

ERRS Crew Size: 15 

ERRS Equipment: See weekly Equipment Utilization Report 

1. Plow snow and rock salt around support zone 
2. Frame in decon trailers to containment entrance, insulate beneath decon trailers for 

heating water lines, heat adjacent connex box supplies & potable water 
3. Line corridor entrance to building with poly 

Accomplishments: 

1. Complete 
2. 85% Complete 
3. 80% Complete 

Incidents: None 

Weather: 2-3 inches of snow, high winds, temps in upper 20s 

Problems/Delays: High winds prevented loud out of debris piles and use of manlifts. 

Comments: 
1. Arranged for disposal or remaining debris piles for 12/2. Negotiated with landfill to stay 

open later in order get more waste loads shipped off site. 
2- Notified CDfHE of permit modification to enter building on 12/5/11. 
3. Worked shpff day (8hrs) and partial crew due to weather 

Tasks: 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Friday December 2, 2011 

RM: Evan Wortman 

OSC: Pete Stevenson 

ERRS Crew Size: 15 

ERRS Equipment: See weekly Equipment Utilization Report 

Tasks: 
1. Continue load out of debris/soil piles 
2. Frame in decon trailers to containment entrance, insulate beneath decon trailers for 

heating water lines 
3. Line corridor entrance to building with poly 

Accomplishments: 

1. 80% Complete 
2. 95% Complete 
3. 95% Complete 

Incidents: None 

Weather: Cold, Sunny, temps in lower 20s 

Problems/Delays: Cold weather created freezing on water truck. 

Comments: 
1. Arranged for disposal or remaining debris piles for 12/3. 
2. Wheel loader was demobilized, 2 electric scissor lifts were delivered to start inside the 

building Monday, 12/5 
3. 11 end dumps (187 CY) and 1 roll off (35CY) shipped off site today 

0 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Saturday December 3, 2011 

RM: Evan Wortman 

OSC: Pete Stevenson 

ERRS Crew Size: 15 

ERRS Equipment: See weekly Equipment Utilization Report 

Tasks: 
1. Insulate beneath decon trailers for heating water lines, vent negative air from decon 

trailers 
2. Line corridor entrance to building with poly, apply outdoor carpet to corridor floor as 

anti-slip measure 
3. Insulate supply connex box with foam board 
4. Plow snow and apply rock salt around support zone 

Accomplishments: 

1. 90% Complete 
2. 95% Complete 
3. 65% Complete 
4. Complete 

Incidents: None 

Weather: Cold, 2-3 inches of snow and clouds, temps in 20s 

Problems/Delays: Canceled T&D or debris piles due to snow and wind. 

Comments: 
1. Arranged for disposal or remaining debris piles for 12/5. 
2. Worked partial crew due to weather, 8hrs only. 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Monday December 5, 2011 

RM: Evan Wortman 

OSC: Pete Stevenson 

ERRS Crew Size: 16 

ERRS Equipment: See weekly Equipment Utilization Report 

Tasks: 
1. Load out remaining soil/debris piles 
2. Finish corridor entrance, build shelving for tool storage and construct airlocks going into 

building, add additional hasps & locks on decon trailers to secure entrance t& building 
3. Insulate supply connex box with foam board 

Accomplishments: 

1. Complete 
2. Complete 
3. Complete 

Incidents: None 

Weather: Cold, temps around 10*F 

Problems/Delays: Cold weather created problems getting equipment started. 

Comments: 

1. Mobilized 1 additional laborer 
2. 11 end dumps (187 CY) and 1 roll off (35CY) shipped off site today 
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DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Monday December 7,2011 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 16 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Receive vacuum trailer unit 
2. Ship two rolloff boxes 
3. Seal up exterior of building 
4. Repair broken thumb on excavator. Metal broke due to extreme cold and needs to be 

repaired by welding to avoid very expensive replacement 
5. Build storage shelves in warehouse 

Accomplishments: 

1. Complete 
2. Complete 
3. Continues 
4. Complete 
5. Complete 

Incidents: None 

Weather: Cold in morning, nice by mid-day 

Problems/Delays: None 

Comments: l>o 
1. Two rolloffs shipped as Friable asbestos debris C \ 
2. Switched regular trash vendors to streamline billing 
3. Removed 20cy of regular trash 
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Discussed billing of cold weather gear that will go into the exclusion zone and be 
laundered/reused but eventually sent out as asbestos waste (expended on site) with 
Marilyn. She said make it non-billable as PPE. 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Thursday December 8,2011 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 16 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Build and install wall piece for E side metal building 
2. Frame windows on W side 
3. Seal up exterior of building w/ foam 
4. Set up potable and gray water tanks 
5. Reinforce fall warning zone over RR spur 

Accomplishments: 

1. Complete 
2. Continues 
3. Continues 
4. Complete 
5. Complete 

Incidents: None 

Weather: Cold in morning, nice by mid-day 

Problems/Delays: 25KW generator insufficient for office trailer loads. Ordered larger unit to be 
delivered today 

Comments: 

1. Called off water excavator, skid steer and water truck. 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Friday December 9, 2011 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 16 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Frame windows on W side 
2. Seal up exterior of building w/ foam 
3. Stairway and hand rail restoration 
4. Fourth floor flooring 

Accomplishments: 

1. Continues 
2. Continues 
3. Started 
4. Started 

Incidents: None 

Weather: Cold with morning fog 

Problems/Delays: Discovered interior stair treads are cast and not feasible to repair by welding. 
Ordered replacement steel treads. 

Comments: 

1. Added telescoping forklift 
2. Discussed seeking variance for containment with OSC. Will draft variance and talk 

with CDPHE on their next visit 

~~7 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Saturday December 10, 2011 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 16 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

1. Frame windows on W side and install poly 
2. Seal up exterior of building w/ foam 
3. Stairway and hand rail restoration 
4. Build load area on ground floor 
5. Service site equipment 

Accomplishments: 

1. Continues 
2. Continues 
3. Continues 
4. Started 
5. Complete for 25KW generator and vacuum trailer 

Incidents: None 

Weather: Cold 

Problems/Delays: None 

Comments: 

Tasks: 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Monday December 12, 2011 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 18 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Frame windows on W side and install poly 
2. Seal up exterior of building w/ foam 
3. Stairway and hand rail restoration 
4. Build load out area on ground floor exterior 
5. Build load out area on ground floor interior between areas 1 and 2 
6. Receive electric knuckle-boom lift and place in area 1 
7. Discharge filtered gray water 
8. Receive ER skid-steer 

Accomplishments: 

1. Continues 
2. Continues 
3. Continues 
4. Complete 
5. Started 
6. Complete 
7. 200 gallons discharged to sanitary 
8. Complete 

Incidents: None 

Weather: Cold 



Problems/Delays: Tele-lift not long enough to reach upper window for delivering lumber. Will 
build up with clean soil from silo construction to get closer. 

Comments: None 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Tuesday December 13, 2011 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 19 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Frame windows on W side and install poly 
2. Seal up exterior of building w/ foam 
3. Stairway and hand rail restoration 
4. Build load out area on ground floor interior between areas 1 and 2 

Accomplishments: 

1. Continues 
2. Continues 
3. Continues 
4. Continues 

Incidents: None 

Weather: Cold 

Problems/Delays: None 

Comments: Discussed sequencing and layout issues with OSC. Project Design may need to be 
modified to reflect actual site conditions for abatement in SE brick building, area 3, and the 
attached office building. SE brick building requires decon area at main entrance, area 3 may need 
to be completed before area 2 and attached office building may need to be done floor by floor. 
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DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Wednesday December 14,2011 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 19 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Frame windows on W side and install poly 
2. Seal up exterior of building w/ foam 
3. Stairway and hand rail restoration 
4. Build load out area on ground floor interior between areas 1 and 2 

Accomplishments: 

1. Continues 
2. Continues 
3. Continues 
4. Continues 

Incidents: Washer/Dryer broke - need to find replacement ASAP 

Weather: Cold 

Problems/Delays: None 

Comments: Scheduled project designer for meeting tomorrow 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Thursday December 15, 2011 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 20 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Frame windows on W side and install poly 
2. Seal up exterior of building w/ foam 
3. Stairway and hand rail restoration 
4. Build load out area on ground floor interior between areas 1 and 2 
5. Construct flooring supports for safe work platforms in Area 2 
6. Receive ER Vacuum trailer 
7. Pump and dispose gray water 
8. Live trap wildlife living in building 

Accomplishments: 

1. Continues 
2. Continues 
3. Continues 
4. Complete 
5. Started 
6. Complete 
7. 250gal discharged into sanitary system 
8. Caught 1 large raccoon and released in wildlife area between Eaton and Fort Collins 

Incidents: None 

Weather: Cold morning, warmer later 

Problems/Delays: None 
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Comments: 
1. Met with Project Designer and determined the following 

a. Area 3 needs modification in PD. ER will provide dimensions and PDer will 
make mods 

b. Sequencing will be modified. ER will notify CDPHE via email 
c. Alterations to sketches will be managed on site as amendments but not as official 

notifications to CDPHE 
d. PDer agreed that lock-down after passing visual was an industry standard step 
e. Toured S end of warehouse and foud ACM identified in URS report. Will require 

mod to PD. 
2. Showed site needs to 2 electricians for RFQ 
3. Vince Parker took entire crew through building to familiarize them with hazards and 

work load 
4. Purchased washer/dryer combo to be picked up on Saturday 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Friday December 16, 2011 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 20 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Frame windows on W side and install poly 
2. Seal up exterior of building w/ foam 
3. Stairway and hand rail restoration 
4. Construct flooring supports for safe work platforms in Area 2 
5. Pump and dispose gray water 
6. Live trap wildlife living in building 

Accomplishments: 

1. Continues 
2. Continues 
3. Continues 
4. Continues 
5. 250gal discharged into sanitary system 
6. Caught 1 large raccoon and released in wildlife area between Eaton and Fort Collins 

Incidents: None 

Weather: Cold morning, warmer later 

Problems/Delays: None 

Comments: 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Saturday December 17, 2011 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 3 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Install grounding rods for all trailers 
2. Pick up new washer/dryer 
3. Pickup loose non-friable asbestos 
4. Live trap wildlife living in building 

Accomplishments: 

1. Complete 
2. Complete - need to install on Monday 
3. Continues 
4. Raccoon not caught - ate food and got away 

Incidents: None 

Weather: Cold morning, warmer later 

Problems/Delays: None 

Comments: Most of crew in refresher class 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Monday December 20, 2011 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 22 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Frame windows on W side and install poly 
2. Seal up exterior of building w/ foam 
3. Stairway and hand rail restoration 
4. Construct flooring supports for safe work platforms in Area 
5. Pump and dispose gray water 
6. Live trap wildlife living in building 
7. Line waste rolloff 
8. Extend load out area exterior to allow for pass through door for items such as raccoons 
9. Remove ankle twist hazard in front of office 

Accomplishments: 

1. Continues 
2. Continues 
3. Continues 
4. Continues 
5. 250gal discharged into sanitary system 
6. No catch 
7. 2 complete 
8. 60% complete 

Incidents: None 

Weather: Cold in morning 



Problems/Delays: None 

Comments: 
1. Toured bldg with Lonnie Wright - ER Safety. VP 

a. Improve lighting around trailer 
b. Clean up ankle hazards around trailer 

:c. Install middle rail on main staircase 
d. Make designated smoking area 
e. Enforce facial hair requirements 
f. Mod HASP to include SOPs for height work and 
g. Add MSDS inventory 
h. Make video tour of the building interior 
i. Streamline decon procedure 
j. Fix trailer handrails 



DAILY WORK REPORT 

Eaton Sugar Beet Factory Site 

Eaton CO 

Date: Wednesday December 21, 2011 

RM: Matt Francis 

OSC: Pete Stevenson 

ERRS Crew Size: 22 

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s 

Tasks: 
1. Frame windows on exterior and install poly 
2. Seal up exterior of building w/foam 
3. Stairway and hand rail restoration 
4. Construct flooring supports for safe work platforms in Area 
5. Pump and dispose gray water 
6. Live trap wildlife living in building 
7. Hookup vac units to bags in box 
8. 

Accomplishments: 

1. Continues 
2. Continues 
3. Continues 
4. Complete 
5. 500gal discharged into sanitary system 
6. I raccoon caught and released 
7. Complete 

Incidents: None 

Weather: Cold in morning 

Problems/Delays: None 

Comments: None 


